

Roll No																			
---------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--



**PRESIDENCY UNIVERSITY
BENGALURU**

**SCHOOL OF MANAGEMENT
MID TERM EXAMINATION - NOV 2023**

Semester : Semester III - 2022

Course Code : MBA3014

Course Name : Sem III - MBA3014 - Project Management

Program : MBA

Date : 3-NOV-2023

Time : 2:00PM - 3:30PM

Max Marks : 50

Weightage : 25%

Instructions:

- (i) Read all questions carefully and answer accordingly.
- (ii) Question paper consists of 3 parts.
- (iii) Scientific and non-programmable calculator are permitted.
- (iv) Do not write any information on the question paper other than Roll Number.

PART A

ANSWER ALL THE QUESTIONS

(5 X 2 = 10M)

1. Briefly describe the three primary goals of a project
(CO1) [Knowledge]
2. What is a Project? Give any two examples of a Project
(CO1) [Knowledge]
3. Define an Agile project management? Explain in brief with a picture or a paragraph
(CO1) [Knowledge]
4. List out the selection criteria of projects in a large organization
(CO2) [Knowledge]
5. Calculate the direct labour cost for a project team members using the following data: Hourly rate = INR 900 per hour. Days needed – 10 with 7 hours /day. Overhead rate – 30%
(CO2) [Knowledge]

PART B

ANSWER ALL THE QUESTIONS

(3 X 6 = 18M)

6. While many organisation always try to achieve its objectives through projects, yet most of the projects fail. What could be the reasons most projects fail?
(CO1) [Comprehension]
7. Most organisations do routine work and still execute projects of strategic importance. findout the differences between routine work and projects in an educational institution.
(CO1) [Comprehension]
8. Define the basic types of project organization structure. Show it in pictures.
(CO2) [Comprehension]

PART C

ANSWER THE FOLLOWING QUESTION

(2 X 11 = 22M)

9. Describe the basic stages of a project management life cycle with a diagram showing each phase separately on a time scale. Why do the shapes differ? Explain
- (CO1) [Application]
10. What do you think may be the purpose of a Work Breakdown Structure? How might it help the Project Manager in organizing the project work? Explain with a simple example of a WBS of any project up to three levels.
- (CO2) [Application]