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Semester : Semester VII - 2020
Course Code : BDC402
Course Name : Design Project Management 
Program : Communication Design
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(CO2) [Knowledge]

(CO4,CO1) [Comprehension]

(CO2) [Comprehension]

(CO2) [Comprehension]
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PRESIDENCY UNIVERSITY
BENGALURU

SCHOOL OF DESIGN
END TERM EXAMINATION - JAN 2024

Instructions:
(i) Read all questions carefully and answer accordingly.
(ii) Question paper consists of 3 parts.
(iii) Scientific and non-programmable calculator are permitted.
(iv) Do not write any information on the question paper other than Roll Number.

PART A

ANSWER ALL THE QUESTIONS 4X5M=20M

1. Briefly describe the role of a project manager in a design project

2. Name two communication tools commonly used in managing design projects

3. Explain the concept of "Milestone" in project scheduling.

4. Define the critical path in project management and its significance.

PART B

ANSWER ALL THE QUESTIONS 5X10M=50M

5. Describe the process of change management in design projects. How can project managers control
scope creep effectively while accommodating necessary changes? Provide real-world examples.

6. Highlight the importance of effective communication and collaboration within design project teams.
Discuss tools, strategies, and best practices that enhance communication and collaboration, fostering
project success.

7. Explain how resource allocation and management are critical in design project execution. Provide
strategies for optimizing resource utilization in such projects.
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(CO4) [Comprehension]

(CO2) [Application]
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8. Discuss the importance of stakeholder management in successful design project execution. How can
effective stakeholder communication be ensured throughout the project?

9. Outline the steps involved in creating a comprehensive project plan for a design project. Highlight the
key elements that need to be included.

PART C

ANSWER ALL THE QUESTIONS 2X15M=30M

10. Present the process of primary and Secondary research of Design project mangement in the chosen
Domain

11. Presentation of the Design Project Management Process.


